
COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

DONALD L. WOLFE, Director

900 SOUTH FREMONT AVENU
ALHABRA, CALIFORNA 91803-1331

Telephone: (626) 458-5100
ww.ladpw.org ADDRESS ALL CORRSPONDENCE TO:

P.O. BOX 1460
ALHABRA, CALIFORNA 91802-1460

December 19, 2006 IN REPLY PLEASE

REFER TO FilE: PM-1

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

COUNTY DATA CENTER PROJECT
APPROVE REVISED PROJECT BUDGET
AWARD SUPPLEMENTAL AGREEMENTS
SPECS. 5499; C.P. 77416
SUPERVISORIAL DISTRICT 4
3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

1. Approve the expansion in the scope of the County Data Center project to

incorporate the reuse of the existing power building on the Rancho Los
Amigos south campus and a $68,600,000 revised project budget as
detailed in Enclosure A.

2. Award and authorize the Director of Public Works to execute
Supplemental Agreement 2 to Agreement PW 12832 with Gensler to
provide additional architect/engineer design services for the County Data
Center project for a $1,278,310 not-to-exceed fee to be financed by
Capital Project (C.P.) 77416, Fiscal Year 2006-07 budget and to establish
the effective date following Board approval.
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3. Award and authorize the Director of Public Works to execute
Supplemental Agreement 2 to Agreement PW 12851 with Simplus/JGM to
provide additional peer review, equipment commissioning, and certification
services for the County Data Center project for a $72,425 not-to-exceed
fee to be financed by C.P. 77416, Fiscal Year 2006-07 budget, and to
establish the effective date following Board approvaL.

4. Authorize the Chief Administrative Officer to register the County Data

Center project with the United States Green Building Council (USGBC) for
certification, at a Silver level, under the Leadership in Energy and
Environmental Design (LEED) program, and direct the Director of
Public Works to deliver the project in a manner that ensures such
certification.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approving the recommended actions will expand the scope of the County Data Center
project to incorporate the adaptive reuse of the existing and historic power building on
the Rancho Los Amigos south campus as the emergency power source for the County
Data Center. Your approval wil also authorize the Chief Administrative Office (CAO) to
register the project with the USGBC for certification at a Silver level, under the LEED
program.

The proposed County Data Center is located on a 10-acre site on the Rancho
Los Amigos south campus in the City of Downey. The proposed facility will house
critical data systems that are currently located in the existing County Data Center as
well as data systems for the Public Library, Public Social Services, Probation, Assessor,
Public Works, Registrar-Recorder/County Clerk, and Treasurer and Tax Collector.

Reuse of Existing Power Building

Due to the essential nature of the proposed County Data Center's function, the provision
of adequate emergency and redundant power sources is paramount. The project's
design team determined that the rehabilitation and reuse of the existing power plant
building on the Rancho Los Amigos south campus is the most cost-effective option to
meet the County Data Center power demands.
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The initial project program assumed that emergency power would be provided from the
central plant on Rancho Los Amigos north campus through a tunnel beneath
Imperial Highway. Studies performed during design development determined this was
not feasible.

In order to meet the emergency and redundant power requirements of the project, the
design team reviewed the incorporation of a power plant in the footprint of the new
County Data Center and reuse of the existing and currently vacant power building that is
adjacent to the new County Data Center site on the south campus as potential
alternatives. This review concluded that reuse of the existing power plant building
would allow the design team to reduce the square footage of the County Data Center
and also provide a source of power for up to 500,000 square feet of additional building
space on the south campus. As such, reuse of the existing south campus power
building was determined to be the most cost-effective alternative.

The existing power building is adjacent to the project site and has been vacant since
1996, when the Rancho Los Amigos National Rehabilitation Center consolidated its
operations on the north campus. The 23,000-square-foot brick and concrete building
was built between 1909 and 1926. Based upon its age and early 20th century industrial
design as well as a 1995 determination of eligibility, the State Historic Preservation
Office placed the building on California Register of Historic Resources and National
Register of Historic Places in 2005.

The rehabilitation and adaptive reuse of the power building wil entail structural
enhancements, replacement of the roof, and refurbishment of interior and exterior
finishes, including reanchoring and repointing the exterior brick façade, installation of
conduit and utility connections, and repainting. Given the building's historic status, the
rehabilitation wil comply with the Secretary of the Interior's Standards for Historic
Buildings.

The rehabiltated building will house generators to support the County Data Center's
operations and provide space for additional generators that can support future buildings
on the south campus. Emergency generator support for the County Data Center will
only require 43 percent of the power building's space. For cost efficiency, however, we
are recommending refurbishment of the entire building through a single activity rather
than in phases.
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Leadership in Energy and Environmental Design

The design of the County Data Center is predicated on the need to provide an essential
facility that will remain operational during and after a severe seismic event while
incorporating sustainable design features that wil significantly reduce heat and waste
emissions and minimize energy requirements.

To meet these objectives, the project design team developed a design solution that is
highlighted by a half-buried primary structure. The bermed, half-buried structure
eliminates the need for base-isolation, moderates interior building temperatures by
providing a building envelope with a constant temperature, and reduces stormwater
runoff by maximizing exterior landscaping. The above-ground portion of the building will
provide offce space for staff and is being designed to maximize the use of natural light,
which further reduces energy consumption. As a result of these and other design
features, it is anticipated that energy and water use wil be reduced by 30 percent and
20 percent, respectively.

Such efficiencies qualify the County Data Center project for certification under the
USGBC LEED program. LEED certification is a designation proffered by the USGBC to
recognize projects that incorporate Green Building concepts, optimize energy and water
use, enhance the overall sustainability of the project site, improve indoor environmental
quality, and maximize the use and reuse of sustainable and local resources.

Approval of the recommended actions will authorize the CAO and Public Works to
register the County Data Center with the USGBC for certification at a Silver level under
the LEED program, and direct Public Works to meet the project delivery requirements
associated with such certification.

Recommendations regarding a Sustainable Design Program for the County, which
includes a Green Building Component, are presented in a separate item on today's
agenda.

Recommended Supplemental Agreements

On December 14, 2004, your Board approved the preliminary $60,000,000 project
budget, and authorized the execution of a Design Services Agreement with Gensler for
a $4,564,500 not-to-exceed fee. These services include all architectural, structural,
mechanical, electrical, control systems, security, landscape design, and options for the
site location of the project.
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Gensler proposed additional fees of $1,278,310 to cover the cost of design and

construction administration services to incorporate the rehabiltation of the existing

Power Building according to the Secretary of Interior's Standards and LEED certification
as part of the County Data Center project. Due to their work to date, knowledge of the
site, preparing the Power Building feasibility study, the essential need to construct
emergency power sources in the County Data Center project, and to avoid schedule
delays for other procurement processes, we are recommending awarding the
Supplemental Agreement to Gensler. The recommended actions also provide
beneficial options for future County Capital Projects development on the south campus.

Your Board also authorized the execution of a project/construction management

services Agreement with Simplus/JGM for an $841,600 not-to-exceed fee. Due to the
technical equipment complexity and system redundancy needed for the County Data
Center, Simplus/JGM was retained to provide peer review during the planning process,
technical assistance during construction, and extensive commissioning of the building
systems prior to occupancy. The recommended supplemental services include
additional certification documentation needed to obtain a LEED Silver certificate. The
consultant proposed additional fees of $72,425 to cover the cost of equipment

commissioning and LEED Silver certification for the project, which is reasonable for the
anticipated services.

Following completion of the construction documents, jurisdictional approvals, and an
environmental assessment/environmental impact report, we plan to return to your Board
to adopt plans and specifications and advertise for bids to construct the project.

Implementation of Stratet:lÏc Plan Goals

The recommended actions are consistent with the County Strategic Plan Goal of
Organizational Effectiveness as the proposed County Data Center wil relocate
numerous County data processing and storage facilities into one state-of-the-art facility
intended to assure operation after seismic events, allowing the County to provide

coordinated services during public emergencies, increase operational efficiency, and
reduce costs. These actions are also consistent with the County Strategic Plan Goal of
Fiscal Responsibility as the project is a cost-effective investment in public infrastructure
and preservation of our historic resources.

FISCAL IMPACT/FINANCING

Refurbishment of the existing Power Building on the Rancho Los Amigos south campus
is estimated to cost $14,949,190. Of this cost, $6,349,190 is attributable to support for
the County Data Center project and is funded within the project's $60,000,000 budget.



The Honorable Board of Supervisors
- December 19,2006

Page 6

The remaining $8,600,000 in cost to complete refurbishment of the power building was
not contemplated as part of the project budget. On September 26, 2006, as part of the
Final Supplemental Budget Resolution for Fiscal Year 2006-07, your Board approved
the appropriation of an additional $8,600,000 to the project budget (C.P. 77416) to fund
the balance of the refurbishment work and increase the County Data Center project
budget to $68,600,000.

The recommended Supplemental Agreement with Gensler is for a $1,278,310
not-to-exceed fee, and the recommended Supplemental Agreement with Simplus/JGM
is for a $72,425 not-to-exceed fee. The cost to incorporate sustainable, green building
technologies into the County Data Center project design and to attain LEED certification
is estimated at $2,009,325.

The total estimated project cost, including plans and specifications, peer review, plan
check, construction, Change Orders, consultant fees, miscellaneous expenditures, and
County services, is $68,600,000. Suffcient funds are available in C.P. 77416 to fund
the project.

The Project Schedule and Budget Summary are included in the enclosure.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Standard Supplemental Agreements, in the form previously approved by County

Counsel, wil be used. The existing Consultant Services Agreement with Gensler and

Simplus/JGM include the standard Board-directed clauses that provide for termination
of services, renegotiation, hiring qualified displaced County employees, GAIN/GROW,
Safely Surrendered Baby Law, Contractor Employee Jury Service, and Child Support
Compliance Programs.
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ENVIRONMENTAL DOCUMENTATION

Approving the recommended actions wil have no environmental impact. The
appropriate environmental documentation wil be completed prior to returning to your
Board to request authorization to construct the project.

CONTRACTING PROCESS

On December 4, 2004, your Board authorized Agreements PW 12832 with Gensler to
provide design services for the County Data Center project for a $4,564,500
not-to-exceed fee and Agreement PW 12851 with Simplus/JGM to provide
project/construction management services for an $841,600 not-to-exceed fee.
Supplemental Agreement 1 with Gensler reallocated $74,450 from optional performance
based design that was no longer needed to provide a feasibility study to incorporate the
existing Power Building into the County Data Center project. Supplemental
Agreement 1 with Simplus/JGM reallocates $72,425 from additional services to
incorporate equipment commissioning and LEED Silver certification.

Gensler agreed to perform the services for a $1,278,310 not-to-exceed fee.

Simplus/JGM agreed to perform the services for a $72,425 not-to-exceed fee. The
negotiated fees have been reviewed by Public Works and are considered reasonable
for the scopes of work.

Gensler's (29 percent) and Simplus/JGM's (20 percent) Community Business
Enterprises data and three-year contracting history are on file with Public Works.

Public Works has evaluated and determined that the (Living Wage Program) County
Code Chapter 2.201 does not apply to the recommended Agreements as they are for
non-Proposition A services.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current County services or projects during the
performance of the recommended services.
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CONCLUSION

Please return one adopted copy of this letter to the CAO (Capital Projects Division) and
Public Works.

Resp~ctfully submitted,

.fY" DONALD . WOLFE
Director of Public Works

J K:vmg
U:\pmdll\courts\Data Center\Board Letter & Delegation Memo\rev approve revised budget 120606.DOC

Enc.

cc: Auditor-Controller

County Counsel
Internal Services Department
Office of Affirmative Action Compliance
Department of Public Social Services (GAIN/GROW Program)
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ENCLOSURE

COUNTY DATA CENTER PROJECT
APPROVE REVISED PROJECT BUDGET
AWARD SUPPLEMENTAL AGREEMENT

SPECS. 5499; C.P. 77416

I. PROJECT SCHEDULE

Scheduled Revised
Project Activity Completion Completion

Date Date

Project Program 07/14/03* 07/14/03*

Design
Contract Execution 01/18/05* 01/18/05*
Construction Document Submittal 06/22/06 08/01/07
Jurisdictional Approval 1 0/26/06 12/18/07

Construction Bid and Award 04/03/07 OS/20/08
Construction

Substantial Completion 11/03/08 08/30/10
Start move in 01/05/09 11/01/10
Acceptance 09/28/09 05/16/11

* Indicates completed activity
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II. PROJECT BUDGET SUMMARY

Current Impact of Revised
Project this Action Project

Budget Category Budget Budget

Land Acquisition N/A N/A N/A

Construction

(a) Construction $ 35,760,000 $ 13,138,577 $ 48,898,577
(b) Change Orders 3,576,000 1,810,613 5,386,613

Subtotal $ 39,336,000 $ 14,949,190 $ 54,285,190

Equipment $ 8,650,000 $ (7,694,000) $ 956,000

Plans and Specifications $ 4,564,500 $ 1,278,310 $ 5,842,810

Consultant Services $ 1,330,000 $ 340,000 $ 1,670,000

Miscellaneous Expenditures $ 101,000 $ 45,000 $ 146,000

Jurisdictional Reviews and $ 142,000 $ 57,000 $ 199,000
Plan Check

County Services $ 3,163,000 $ 1,238,000 $ 4,401,000

Prior Expenditures $ 1,100,000 -0- $ 1,100,000

LEED Contingency $ 1,613,500 $ (1,613,500) -0-

TOTAL $ 60,000,000 $ 8,600,000 $ 68,600,000


